MARINE PROJECT WORKPLAN

Nanwakolas Working Group Member – (WG) Two representatives from each community participating in completion of the marine planning process and the direct link back to the FN community
Community Planning Teams – (CPT) Four designates from the community to assist in the development of their FN's plan
Nanwakolas Marine Planning Team – (MPT) The Nanwakolas staff that assist the First Nations in putting together their individual plans

PLANNING PHASE	ACTIVITY & KEY STEPS	Period 1 To Dec.31, 2010			Period 2 (Jan.01-Dec. 31, 2011)										
PRE-PLANNING ARRANGEMENTS	**Activity/Key Steps**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**	**J**	**A**	**S**	**O**	**N**
	• MPT develops community & Sub-regional work plans.	x													
	• Engage a contractor and develop the Nanwakolas websites.		x												
BACKGROUND INFORMATION ASSEMBLY	**Activity/Key Steps**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**	**J**	**A**	**S**	**O**	**N**
	• MPT meetings with CPTs to identify available information.		x	x											
	• MPT assembles relevant data sets from external sources.		x	x											
	• MPT assembles available information and identifies gaps.			x	x	x									
	• MPT assembles info on current uses & activities & TUS values.				x	x	x								
	• MPT prepares sections on planning process, background features.				x	x	x								
	• MPT prepares socioeconomic & cultural profiles for each Community.		x	x	x										
	• Community review of background info. & gaps (Elders /Ninogad).					x	x								
	• CPTs, MPT make decision on how to address gaps.						x	x							
	• MPT & CPTs finalize background components of Community Plans.							x	x	x					
DEVELOP COMMUNITY ZONING & MANAGEMENT STRATEGIES	**Activity/Key Steps**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**	**J**	**A**	**S**	**O**	**N**
	• MPT & CPT develop draft marine vision & objectives.								x	x	x				
	• MPT & CPT develop draft resource management strategies & zoning.									x	x	x	x		
	• Develop econ strategies for future opportunities/EAEO/management.							x	x	x					
	• Prepare draft implementation, monitoring & enforcement strategies.										x	x	x		
FINALIZE COMMUNITY MARINE PLANS	**Activity/Key Steps**	**O**	**N**	**D**	**J**	**F**	**M**	**A**	**M**	**J**	**J**	**A**	**S**	**O**	**N**
	• Undertake field verification assessments for draft zones & strategies.									x	x	x			
	• MPT & CPTs prepare final draft community plans.												x		
	• Community meetings and assemblies to review draft CPs.												x	x	
	• Obtain Council ratification of draft CPs.												x	x	
	• Update websites for information on community plans.														x
	• If appropriate provide outputs to stakeholders & local governments.														x